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This is the sixty-ninth (69) monthly letter report listing the
remaining open items attendant to the procurement of EMR
Electronic Data Processing Equipment and related software for
the Central Processing Center (CPC). (November 1969)

GPC_PROCUREMENT STATUS OF OUTSTANDING ITEMS

Support Requirements - ECPs

1) ECP 1987-23 W/B Analog Data Processing
a) 1 DRR for CPC DRR RAGK (P/N 36448-2)

The second unit for the SC-5 DRR is presently
being utilized in the checkout of Spare Parts

(Discs and Head Assemblies) required in support

The unit will be consigned to the CPC upon
completion of the Analog Demonstration,

Projected Consignment date 30 January 1970.

b) ANALOG PROCESSING DEMONSTRATION

The Analog Demonstration commenced on 18 November
1969, and the first phase lasted through 26
November 1969, The participants weres

SC-5 Military - STATINTL

ASPO - -

STATINTL [ ] Contractor -

The demonstration is being conducted in accordance
STATINTL with the Contractor's document "Test Plan for
; Analog Data Processing", Rev, A dateq 8 May 1969,

Durine this initial phase a selected mission was
processed and 234 tracks were recorded on the
SC-5 DRR, The same mission was recorded on the
Headquarter's DRR,
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® A comparison of the data on the two DRR's
showed excellent correlation.

® A comparison of the data with the analog
that was predicted also showed good correlation.

® Correlation with pulse word printouts was
also good to the extent that it was carried out,

¢ Interchangeabllity was also demonstrated by
playing back on the Headquarter's DRR a disc
that had been recorded on the SC-5 DRR.
Correlation in this test was also excellent.,

It was agreed that the demonstration would be suspended
on 27 November 1969 and resumed on 15 December 1969 for
another week, In the hiatus, Air Force personnel would
familiarize themselves with the equipment, and attempt
higher level software correlation., It was also requested
STATINTL that report to SC-5 on 8 December 1969 to
, assistTtme AIr rorce in this task, This was accomplished.

|

The demonstration resumed on 15 December 1969. To date
the crossover from one side of the disc to the other has
been shown. Capability on the remaining tracks of the
disc are being demonstrated,
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OPTIONAL REQUIREMENTS (Spare Parts) 4
LIST NO. SEQ. # PT. NO. NOMENCLATURE QTY. REMARKS EDD SHIP INFO. :
70 8A0L90 342806-1 TDisc.Assem. 13 6 units Del.(Vo.5005)
70 8AN571 364l 74~-3 " Modulator Assy. 1 Note-Pt,No. (-3)Change
70 8A0581  36lL7h-l Modulator Assy. 2 Note-Pt.No. (-4 )Change (
70 8A0611 36&903—3 Heaq & Brkt.Assy 2 DCN G69-31(Ref) 1 unit del{Vo. 5020)
70 8A0621 3644903-l4 Head & Brkt.Assy. é DCN G69-32(Ref) 1 Unit del.(Vo. 5005)
70 840530 390344-1 Trans & Disc 2 DCN G68-185 (Ref)
Assy.
83w 000273 9380L2-2  Seq.Switch 2
Assy.

N

Approved For Release 2002/06/14 : CIA-RDP72B00464R000400100064-1



